
 
TDx: TD=Technical Document, x=Site Identifier, nnn=Document ID within a document series 
 
 

ECS/EMD Configuration Change Request    Page 1 of         Page(s) 
1.  Originator 
 
Darryl M Washington 

2.  Log Date: 
      
10/24/03 

3.  CCR #: 
   
03-0721   

4. Rev: 
    

— 

5.  Tel: 
 
o734 

6. Rm #:  
 
1042 

7. Org. 
 
SE 

8. CCR Title: ESD 196 PSR for LP DAAC 
 
9. Originator Signature/Date 
  
Darryl M. Washington     /s/     10/24/03          

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 10/29/2003  
 

13.  CCR Sponsor Signature/Date 
 
Byron V. Peters     /s/     10/24/03 

14.  Category of Change:  
PSR 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
910-TDA-003; 920-TDE-001; 920-TDE-004; 920-TDE-005 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
LP DAAC reprocessing is expected to exceed the amount of archive capacity that is currently configured for Silo2.  The ECS Project 
has announced the implementation of STK T9940B Fibre Channel Tape Drives that offer better performance, bandwidth, and capacity.  
A study was conducted (ESD 196) that enabled the LP DAAC to select from several options, a solution to increase the capacity of Silo 
2 .  By implementing ESD 196, LP DAAC will be choosing a solution that provides a Fibre Channel Fabric Switch configuration.  ESD 
196 PSR Release Notes is the delivery mechanism to implement the installation this new solution. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the Fabric Switch configuration on the AMASS host for Silo 2 as instructed by ESD 196 PSR release Notes 

25.  Alternate Solution:  (use additional sheets if necessary) 
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26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Silo 2 archive capcity will exceed ECS requirements 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     10/28/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


